PROJECT PLAN & SEQUENTIAL WORKFLOW

Phase 1: Architecture & UI Wireframing

- Define component hierarchy (Hero, Squad Tabs, Logbook Timeline, Featured Projects, Admin Dashboard).
- Establish color scheme and styling guidelines (Dark mode, crimson/yellow accent inspired by modern competitive game interfaces).

Phase 2: Core Frontend Development

- Build the Presentasi Mode with interactive 2D SVG avatar cards for Ahmad, Abimanyu, Rafly, Fero, and Alfi.
- Implement dynamic state management for filtering logbooks by member and month (Bulan 1, 2, 3).
- Build accordion/timeline components for daily log entries.

Phase 3: Admin Dashboard & Data Management

- Construct the Admin Control Panel for individual members to log activities, upload image links, and manage projects.
- Implement JSON export/import and cloud sync for easy collaboration.

Phase 4: Polish & Presentation Ready

- Keyboard shortcut integration (Arrow keys to switch members during live presentation).
- Final UI tweaks, contrast checks for projector screens, and documentation